
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:55 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 077 Date: 10-Jan-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 220

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm to lite wind, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 10, 2013
Weather – overcast, calm to light wind, cold

S Wire Wrapping – South Main Span (Bay pp110 to pp112)
Ironworkers continued hand wrapping the bike path cantilever area. About 12” of cable was wrapped by the
end of day.
S Wire Wrapping – North Main Span (Bay pp112 to pp114)
Ironworkers installed the push machine and started wrapping the first 8” at 0930. Ironworkers secured the s
wires with cadwelds and started pushing the wrapped wires into the cable band groove at 1045.
Ironworkers finished pushing the wrapped wires and started wrapping again after lunch. Ironworkers
wrapped for about 8ft before changing to new spools at 1500. Ironworkers finished splicing and continued
wrapping at 1610. Ironworkers wrapped for another 6ft before the end of day. Total coverage today was
about 14ft.
Jacking Saddle – Installing Housing Plates
Jimmy‘s crew started installing the housing plates for the jacking saddle this morning. Ironworkers used the
housing plates with predrilled bolt holes as template to drill holes at top of the jacking saddle. Ironworkers
started with the 2 middle plates and finished drilling after lunch. Ironworkers then moved on to the 2
exterior plates and finished drilling before the end of shift.

(Informed by Levi that the some of the predrilled holes along the 2 exterior ribs didn’t match with the
housing plates. Slotted holes have been drilled)

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Thaddeus Booker
Amando Lomeli (zinc paste)
James Benninghove, Stanley Dalie, Jose Alfaro, Tomas Cervantes
Laraine’s Hour – 2 OT, 0700 to 1730

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 077 Date: 10-Jan-2013 Thursday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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